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"CHICAGO OPBATIONS OFFICE (CH)
SBATUS REFORT ON ONMMICAL VULWBRABILITY ACTIONS

Action Item 1

Scrutinize the use or storage of any chemicals that have the
potential for explosion, fire, or significant toxic release, and
progptly dispose of unneeded chemicals in accordance with safety
requiremsnts and environmental regulations.

Status:
Argonne National Laboratory-East (AML-E)

ANL-E has established a strategy assigning permanent ownership of
each square foot of laboratory space. Guidance has been
issued for conducting the chemical vulnerability assessments
and training sessions are being conducted for laboratory space
#owners¥. The guidance contains specific details on the types
of chemicals and items to be located. The assessment is
comprehensive.

To date, 40% of the training has been completed and 30% of the
assesaments have been completed.

The Chemistry Division has undertaken the disposal of 1500
surplus chemicals from various laboratories. Other divisions
are proceeding with similar activities.

ANL-E is in the process of implementing an accelerated program
for disposal of all unneeded chemicals. ANL-E's waste
management organization is assisting in these disposals.

Instruction have been sent to Chemical users for accelerated
disposal. This task is considered 30% completed.

Phis action is 30% complete with the completion scheduled for
March 31, 1988.

MiL-West (ASML-W)

Walk-throughs are being conducted by ANL-W to identify weaknesses
in the area of proper chemical/waste handling and storage.



Walk-throughs are being conducted at ANL-W with the following
results:

Approximately 50% of the Satellite Accumulation Areas (SAAs)
have been eliminated.

Policy statements for six areas of concern for handling
regulated material have been developed.

An ongoing Lab Pack Program is in place at ANL-W to dispose
of unneeded chemicals. The Lab Pack Program consists of
packaging of accumulated waste chemicals by a certified
waste disposal company the shipment off-site for
disposal, as well as all required documentation. The
current campaign has resulted in the identification of
approximately 800 unneeded chemicals. A Lab Pack shipment
is being prepared that will contain approximately 84.7
cubic feet of hazardous waste

ANL-W has developed a comprehensive list of tanks and casks.

Hazardous materials disposition plans have been developed
for EBR-II lead and mercury.

9,000 pounds of lead has been shipped to a lead recycler and
the lead has been fabricated into new shield plugs for
remote waste cans.

A Pollution Prevention Opportunity Assessment (PPOA) for
recycle/disposal options concerning the future generation
of empty Fermi sodium drums has been completed.

Through the INEEL Material Exchange Program, ANL-W has
shipped over 6,000 cubic feet of material for
recycle/reuse during Fiscal Year (FY) 1997.

This action is 40% complete with the completion scheduled for
December 22, 1987.

Ames Laboratory (AL)

AL has developed a Chemical Management Program Manual that gives
a detailed description of the chemical management systems.

AL is conducting walk-throughs to assess proper storage and
disposal of hazardous chemicals. Laboratory researchers and
group leaders are verifying that current storage is within
stated guidelines.

A readiness review procedure is being utilized to identify
hazards of various research projects.

CH personnel will validate the actions indicated as completed by

AL.

Phis action is 75% complete with the completion scheduled for
March 31, 19@8.

Bavironmental Measurements Laboratory (EML)
EML has scrutinized the use and storage of chemicals for the

potential of an explosion, fire, and significant toxic
release.



As a result of this review, approximately 200 pounds of excess
chemicals will be disposed of by December 31, 1997.

The only activity remaining is the disposal of excess chemical
which will be completed by December 31, 1997.

Fermi National Accelerator Laboratory (Fermilab)

Departments/Divisions are reviewing chemicals in storage to
identify those that are no longer needed.

Departments/Divisions are scrutinizing the use and storage of
chemicals with the potential for explosion, fire, or toxic
release.

In August 1997, Fermilab reconfirmed that the existing ¥Hazard
Assessment Document# (HAD), with respect to chemicals stored
and used on site, is still current.

This action is 90% complete with the completion scheduled for
December 5, 1997.

New Brunswick Laboratory (MBL)

NBL is conducting a 100% physical validation of entire chemical
inventory.

Disposal of unneeded chemicals as soon as they will be
identified.

In process of reviewing all radioactive sources, waste storage,
and radioactive materials storage.

This action is 90% completed and will be completed by December
12, 1997.

Princeton Plasma Physics Laboratory (PPPL)

PPPL has carried out a clean-out campaign to dispose of
excess/expired chemicals.

All excess/expired chemicals, capacitors, and other hazardous
materials have been removed from the RF Building.

By May 1998, all excess chemicals will be removed from the entire
facility. (Completion Milestones are: D-Site January 31,
1998 and C-Site May 30, 1998.)

An estimated 8,108 cubic feet of radiocactive materials will be
removed from the facility in FY 1998.

Phis action is 10% completed and will be completed by May 30,
1998.

Action Item 2
CH line wanggers and facilities shall develop an approval process

to assure the diggosal of safe and environmentally compliant
storage and handling of hazardous chemicals.



Status:

CH is currently developing a process which will be used to

rove the safe storage and disposal of hazardous chemicals.

is process is in the early stages of development. The current
status of this activity is as follows:

Currently CH Facility Management Groups are to provide
#Strawman¥ processes to Safety and Technical Services by
December 5, 1997.

STS will use these inputs to further develop the CH
procedure which will be used by CH Facility Management
Groups.

This action is 20% complete with the completion date scheduled
for December 31, 1997.

Action Item 3

Reassess known vulnerabilities (chemical and radiological) at
facilities that have been shutdown, are in standby, are being
deactivated, or have otherwise changed their conventional mode of
peration in the last several years, and report status to Program
Secretarial Officers and the Assistant Secretary for Environment,
Safety, amd Health within 120 days. Facility operators will
evaluate their facilities and operations for new vulnerabilities
on a continuing basis.

ANL-E has reassessed chemical and radiological vulnerabilities at
the following areas: waste management facilities, facilities
that have been shutdown, are in standby position, or are being
deactivated, and at aging storage facilities. The have
identified procedures which need to be upgraded.

The chamical man nt procedures needing upgrading will be
revised by March 1 .

MIL-W

ANL-W has completed an internal review of the ANL-W Hazards
Assessment Document.

The CH Argonne Group West has completed an independent review of
the ANL-W Hazards Assessment Document.

A joint CH/ANL-W task force has begun walking down ANL-W
facilities in order to reassess chemical and radiological
vulnerabilities. This effort is scheduled for completion by
December 3, 1997.

This action is 60% complete with the completion date scheduled
for December 22, 1997.



The Alpha Operations Facility (AOF) facility is the only
operation/facility that meets this criteria. Characterization
and disposition of radiological and chemical waste is in
progress.

Potential radiological vulnerabilities have been extensively
reviewed and characterized. AL conducted a detailed Highly
Enriched Uranium (HEU) Vulnerability Assessment in 1996. The
conclusion of the assessment was that no HEU vulnerabilities
exist at AL. There has been no change in the Laboratory's HEU
status since the Assessment.

AL conducted a detailed Plutonium ES&H Vulnerability Assessment.
The conclusion of the review was that the Laboratory had no
plutonium vulnerabilities.

Phis action is considered completed.

L

EML has no facilities in ¥shutdown or standby# mode.

This action is considered completed.

Fermilab

Fermilab reviewed its facilities and the operations within them
and found no facilities in shutdown or standby mode.

The 1996 Hazards Analysis Document has been re-evaluated to see
if it is still current and to extract the lessons learned by
the Hanford Explosion. They found it to be current to the
hazards present at Fermilab facilities.

This action is complete.

WL

NBL does not have any facilities in shutdown, standby, or
deactivated status.

Phis action is complete.



PPPL

The hazards analyses were reviewed and no vulnerability was
found.

Facilities which are not operating were also reviewed. These
facilities are in a care-taking phase. The care-taking phase
is the interim between safe shutdown and the initiation of D&D
activities. During this time, scheduled surveillances and
reviews are being conducted in accordance with established
procedures.

This action is complete.
Action Item 4

DOE and contractor field organizations with operational
resgonsibilities will assess the technical competence of their
staffs to recognize the full range of hazards presented by the
meterials in their facilities, act on results, and implement
training programs where needed.

Status:
M.-E

The training and qualifications of individuals authorized to use
hazardous chemicals is being reviewed.

This action is 85% complete with the completion date scheduled
for Decemiber 31, 1997.

AML~W

ANL-W is currently assessing the technical line managers and
support personnel ability to recognize facility specific
hazards (including radiological, chemical, and physical).

This action is 42% complete with the completion date scheduled
for Decemiber 22, 1997.

AL

AL has reviewed the technical competence of its ES&H staff and
has concluded that staff possessed the appropriate education
and experience.

The Training Program was also reviewed and found to be effective
in identifying the need new training for work related hazards
and ensuring that technical competence is maintained via
required refresher training.

This action is complete.



A recent review by EML verified that the training program is
adequate. Both the Hanford explosion and the storage tank
incident were discussed at annual Chemical Hygiene review.

This action is complete.

Fermilab

In response the lessons learned from the Hanford explosion the
Fermilab training program was reviewed to verify that it is
adequate to keep staff aware of hazards in facilities. Fermilab
uses Individual Training Plans tailored to each employee's job
assignment that is commensurate with the hazards which may be
encountered while performing their work. This review verified
the training program to be adequate.

This action is complete.

WL

Supervisors are assessing technical competence issues with their
employees.

Hazard recognition training, specific to NBL hazards is being
conducted.

This action is 40% complete with completion date scheduled for
December 31, 1997.

PPPL

Staff training records were reviewed and no deficiencies were
noted.

Facility Managers were given training to ensure their facility
management responsibilities were understood.

This action is complete.
Action Item 5

Assess the site's Lessons Learned and Occurrence Reporting
Programs to assure that 1) outgoing information is well
characterized amd progerly summarized, and 2) incoming
informetion is thoroughly evaluated, properly disseminated,
q.;r:::iatoly implemented, and tracked through formal management
spet .



Status:

The Lessons Learned Program and the Occurrence Reporting and
Processing System procedures have been reviewed.

As a result of the review upgrades are being made to these
procedures.

This action is 60% complete with completion date scheduled for
December 31, 1997.

ML -W

ANL-W issued a formal memorandum that provided supplemental
guidance to their Occurrence Reporting and Processing
procedure, for the reporting of emergency and significant
non-emergency events.

ARG-W reviews for concurrence, each annual revision to the ANL-W
Occurrence Reporting and Processing procedure.

ARG-W has completed a review of the ANL-W Occurrence Reporting
and Lessons Learned Program. The review concluded that the
program is satisfactory.

This action is 40% complete with completion date scheduled for
December 22, 1997.

AL

The current Lessons Learned Program and Occurrence Reporting and
Processing System was reviewed and found to be effective.

Phis action is complete.

Currently a self-assessment of EML's lessons learned and
Occurrence Reporting Programs is being conducted.

This action is 50% complete with completion date scheduled for
January 31, 1998.

Fermilab

Fermilab has a process for developing and sharing lesson learned.
The ES&H Staff are linked to the DOE Lesson learned Society.
The Fermilab home page is being linked to the ES&H Section
lessons learned page. This action will be completed by
December 31, 1997.

The review has resulted in an action to develop a lab-wide
program to screen and evaluate lessons learned information.
This action will be completed by March 31, 1998.



This action is 50% complete with completion date scheduled for
March 31, 1998.

NBL

NBL is conducting a self-assessment of their lessons learned and
Occurrence Reporting Programs.

This action is 40% complete with completion date scheduled for
December 31, 1997.
PPPL

PPPL has reviewed its ORPS Reporting Program and no deficiencies
were noted.
Lessons learned are broadcast at PPPL using their Event Summary

Report System.

This action is complete.



